
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 05/30/2017

ESTIMATE SUMMARY 14:14:05

CONTID: C21304         ESTIMATE NO: 0004 PROG 2005

PCN: 21304-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 392 MP 115.531 TO MP 141.582 PERCENT TIME:

PROJECT NO: STA392A-020                   

SH392 RESURFACING LUCERNE TO BRIGGSDALE

NAME OF ROAD:  

PROJECT COUNTIES: WELD

CONTRACTOR:

MARTIN MARIETTA MATERIALS PAY PERIOD ENDING

10170 Church Ranch Way, Ste. 201 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Westminster CO 80021     (720)245-6400 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,855,868.40 PARTICIPATING $ $ 1,780,688.92

AWARD PROJECT AMT: 6,960,923.90 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -14,348.64

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -52,528.16

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

43.46

WORK DAYS

WORK DAYS

34.83%

5,119,523.64

1,780,688.92

1,766,340.28

1,713,812.12

$

$

$

$

2,736,344.76

0.00

2,736,344.76

65,393.79

2,801,738.55

-76,735.34

0.00

2,725,003.21

0.00

AMOUNT DUE 2,725,003.21 1,713,812.12

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,713,812.12

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

56.5 TIME ALLOW: 130

ORIG TIME ALLOW: 130

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/13/2017

02/13/2017

05/20/2017

09/29/2016

10/17/2016

11/23/2016

02/13/2017
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PCN: 21304-BID    ESTIMATE RUN 05/30/2017

PROJECT: STA392A-020                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:14:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Pipe 79.000

0.000

202-00035  
 

2,133.0079.000

0.00

81.000

LF  

27.00000

0010 Removal of Delineator 116.000

0.000

202-00090  
 

243.60116.000

0.00

477.000

EACH

2.10000

0015 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

5,275.000

SY  

5.50000

0020 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

2,252.000

SY  

13.00000

0025 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

78,400.000

SF  

0.65000

0030 Removal of Fence 101.000

0.000

202-01000  
 

161.60101.000

0.00

544.000

LF  

1.60000

0035 Removal of Guardrail Type 3 10.000

0.000

202-01130  
 

38.0010.000

0.00

985.000

LF  

3.80000

0040 Embankment Material (Complete In Place) 330.000

4.000

203-00060  
 

17,368.00334.000

208.00

1,376.000

CY  

52.00000

0045 Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

10.000

HOUR

145.00000

0050 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

40.000

HOUR

205.00000

0055 Potholing 6.500

0.000

203-01597  
 

975.006.500

0.00

16.000

HOUR

150.00000
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PCN: 21304-BID    ESTIMATE RUN 05/30/2017

PROJECT: STA392A-020                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:14:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Erosion Log Type 1 (12 Inch) 1,178.000

0.000

208-00002  
 

5,301.001,178.000

0.00

1,178.000

LF  

4.50000

0065 Aggregate Bag 54.000

0.000

208-00035  
 

297.0054.000

0.00

1,200.000

LF  

5.50000

0070 Pre-fabricated Concrete Washout Structure 4.000

0.000

208-00046  
 

5,356.004.000

0.00

5.000

EACH

1,339.00000

0075 Pre-fabricated Vehicle Tracking Pad 3.000

0.000

208-00075  
 

4,821.003.000

0.00

6.000

EACH

1,607.00000

0080 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

120.000

HOUR

63.00000

0085 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

30.000

HOUR

88.00000

0090 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

144.000

HOUR

150.00000

0095 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

40.000

HOUR

34.00000

0100 Reset Mailbox Structure (Type 1) 0.000

0.000

210-00011  
 

0.000.000

0.00

11.000

EACH

212.00000

0105 Reset Mailbox Structure (Type 2) 0.000

0.000

210-00012  
 

0.000.000

0.00

2.000

EACH

265.00000

0110 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

3.000

EACH

212.00000
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PCN: 21304-BID    ESTIMATE RUN 05/30/2017

PROJECT: STA392A-020                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:14:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Seeding (Native) 0.000

0.200

212-00006  
 

189.000.200

189.00

0.750

ACRE

945.00000

0120 Soil Conditioning 0.000

0.200

212-00032  
 

1,155.000.200

1,155.00

0.750

ACRE

5,775.00000

0125 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

175.000

216-00201  
 

420.00175.000

420.00

3,460.000

SY  

2.40000

0130 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

383.000

CY  

60.00000

0135 Aggregate Base Course (Class 6) (Special) 0.000

0.000

304-06008  
 

0.000.000

0.00

3,767.000

CY  

54.00000

0140 Full Depth Reclamation of Hot Mix Asphalt Pavement 
(8-12") 

26,438.000

32,979.000

310-00610  
 

255,493.1059,417.000

141,809.70

59,417.000

SY  

4.30000

0145 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

100.000

TON 

290.00000

0150 Hot Mix Asphalt (Grading S) (75) (PG 64-28) 2,307.080

17,400.780

403-33751  
 

1,537,213.0819,707.860

1,357,260.84

55,778.000

TON 

78.00000

0155 Geotextile (Drainage) (Class 2) 167.000

0.000

420-00113  
 

901.80167.000

0.00

167.000

SY  

5.40000

0160 Riprap (9 Inch) 100.000

0.000

506-00209  
 

10,200.00100.000

0.00

100.000

CY  

102.00000

0165 18 Inch Corrugated Steel Pipe 96.000

0.000

603-10180  
 

6,720.0096.000

0.00

96.000

LF  

70.00000
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PCN: 21304-BID    ESTIMATE RUN 05/30/2017

PROJECT: STA392A-020                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:14:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 24 Inch Corrugated Steel Pipe 195.000

0.000

603-10240  
 

15,600.00195.000

0.00

195.000

LF  

80.00000

0175 18 Inch Steel End Section 1.000

0.000

603-30018  
 

332.001.000

0.00

1.000

EACH

332.00000

0180 24 Inch Steel End Section 1.000

0.000

603-30024  
 

402.001.000

0.00

2.000

EACH

402.00000

0185 Guardrail Type 3 (6-3 Post Spacing) MGS - 31 INCHES 188.000

179.000

606-00301  
 

11,744.00367.000

5,728.00

1,500.000

LF  

32.00000

0185 MATERIAL ALLOWANCE Guardrail Ty 3 1,312.000

-179.000

16,337.861,133.000

-2,581.18LF  

14.42000

0190 Transition Type 3G MGS - 31 INCHES 11.000

2.000

606-01370  
 

23,309.0013.000

3,586.00

17.000

EACH

1,793.00000

0190 MATERIAL ALLOWANCE Transition Ty 3G 6.000

-2.000

1,947.924.000

-973.96EACH

486.98000

0195 Transition Type 3J MGS - 31 INCHES 3.000

0.000

606-01385  
 

4,215.003.000

0.00

5.000

EACH

1,405.00000

0195 MATERIAL ALLOWANCE Transition Type 3J 2.000

0.000

792.122.000

0.00EACH

396.06000

0200 End Anchorage Type 3K MGS - 31 INCHES 9.000

0.000

606-01390  
 

13,446.009.000

0.00

10.000

EACH

1,494.00000

0200 MATERIAL ALLOWANCE End Anch. 3K 1.000

0.000

701.561.000

0.00EACH

701.56000
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PCN: 21304-BID    ESTIMATE RUN 05/30/2017

PROJECT: STA392A-020                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:14:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 End Anchorage (Nonflared) MGS - 31 INCHES 2.000

2.000

606-02003  
 

10,468.004.000

5,234.00

8.000

EACH

2,617.00000

0205 MATERIAL ALLOWANCE End Anch. Nonflared 6.000

-2.000

5,994.004.000

-2,997.00EACH

1,498.50000

0210 End Anchorage (Flared) MGS - 31 INCHES 0.000

0.000

606-02005  
 

0.000.000

0.00

7.000

EACH

2,237.00000

0210 MATERIAL ALLOWANCE End Anch. Flared 7.000

0.000

8,483.797.000

0.00EACH

1,211.97000

0215 End Post 0.000

0.000

607-00005  
 

0.000.000

0.00

2.000

EACH

315.00000

0220 Fence Barbed Wire with Metal Posts 439.000

0.000

607-01000  
 

965.80439.000

0.00

518.000

LF  

2.20000

0225 Fence (Temporary) 0.000

0.000

607-11580  
 

0.000.000

0.00

300.000

LF  

6.50000

0230 Delineator (Flexible) (Flat Mounted) 0.000

0.000

612-00037  
 

0.000.000

0.00

41.000

EACH

106.00000

0235 Delineator (Drivable Concrete Installation) (Type I) 0.000

0.000

612-00101  
 

0.000.000

0.00

431.000

EACH

106.00000

0240 Delineator (Drivable Concrete Installation) (Type III) 0.000

0.000

612-00103  
 

0.000.000

0.00

44.000

EACH

111.00000

0245 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

9.000

SF  

19.00000
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PCN: 21304-BID    ESTIMATE RUN 05/30/2017

PROJECT: STA392A-020                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:14:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

24.000

LF  

17.00000

0255 Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

4.000

EACH

106.00000

0260 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

2.000

EACH

745.00000

0265 Construction Surveying 0.780

0.050

625-00000  
 

43,575.000.830

2,625.00

1.000

L S 

52,500.00000

0270 Mobilization 0.500

0.100

626-00000  
 

178,500.000.600

29,750.00

1.000

L S 

297,500.00000

0275 Public Information Services (Tier IV) 0.500

0.170

626-01104  
 

6,700.000.670

1,700.00

1.000

L S 

10,000.00000

0280 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

847.000

GAL 

76.00000

0285 Pavement Marking Paint (High Build) 298.000

1,715.000

627-00013  
 

110,715.002,013.000

94,325.00

3,503.000

GAL 

55.00000

0290 Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

69.000

SF  

18.00000

0295 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

486.000

SF  

13.00000

0300 Survey Monument (Type 3A) 0.000

0.000

629-01031  
 

0.000.000

0.00

4.000

EACH

2,744.00000
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PCN: 21304-BID    ESTIMATE RUN 05/30/2017

PROJECT: STA392A-020                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:14:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0305 Flagging 796.000

1,219.500

630-00000  
 

46,356.502,015.500

28,048.50

10,000.000

HOUR

23.00000

0310 Pilot Car Operation 49.500

159.000

630-00001  
 

10,216.50208.500

7,791.00

1,300.000

HOUR

49.00000

0315 Traffic Control Inspection 31.000

15.000

630-00007  
 

7,314.0046.000

2,385.00

65.000

DAY 

159.00000

0320 Traffic Control Management 42.000

15.000

630-00012  
 

72,561.0057.000

19,095.00

130.000

DAY 

1,273.00000

0325 Flashing Beacon (Solar) 4.000

0.000

630-80002  
 

2,544.004.000

0.00

8.000

EACH

636.00000

0330 Barricade (Type 3 M-A) (Temporary) 7.500

0.000

630-80335  
 

795.007.500

0.00

15.000

EACH

106.00000

0335 Construction Traffic Sign (Panel Size A) 18.500

4.000

630-80341  
 

1,800.0022.500

320.00

45.000

EACH

80.00000

0340 Construction Traffic Sign (Panel Size B) 59.000

7.500

630-80342  
 

7,049.0066.500

795.00

133.000

EACH

106.00000

0345 Construction Traffic Sign (Special) 152.000

3.000

630-80344  
 

2,015.00155.000

39.00

310.000

SF  

13.00000

0350 Vertical Panel 78.000

0.000

630-80350  
 

2,496.0078.000

0.00

156.000

EACH

32.00000

0355 Portable Message Sign Panel 2.000

0.000

630-80355  
 

12,726.002.000

0.00

4.000

EACH

6,363.00000
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PCN: 21304-BID    ESTIMATE RUN 05/30/2017

PROJECT: STA392A-020                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:14:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0360 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

1.000

EACH

1,061.00000

0365 Drum Channelizing Device 26.000

0.000

630-80360  
 

1,092.0026.000

0.00

52.000

EACH

42.00000

0370 Concrete Barrier (Temporary) 54.000

0.000

630-80370  
 

1,512.0054.000

0.00

1,070.000

LF  

28.00000

0375 Traffic Cone 110.000

0.000

630-80380  
 

1,430.00110.000

0.00

400.000

EACH

13.00000

0380 Mobile Attenuator 21.000

10.000

630-85041  
 

21,359.0031.000

6,890.00

31.000

DAY 

689.00000

0385 Traffic Signal (Temporary) 1.000

0.000

630-86810  
 

8,484.001.000

0.00

2.000

EACH

8,484.00000

0390 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

250,000.000

F A 

1.00000

0395 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0400 F/A Fuel Cost Adjustment 0.000

7,260.130

700-70016  
 

7,260.137,260.130

7,260.13

36,000.000

F A 

1.00000

0405 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

75,000.000

F A 

1.00000

0410 F/A Asphalt Cement Cost Adjustment 0.000

26,807.050

700-70019  
 

26,807.0526,807.050

26,807.05

125,000.000

F A 

1.00000
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PCN: 21304-BID    ESTIMATE RUN 05/30/2017

PROJECT: STA392A-020                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:14:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0415 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

640.000

HOUR

1.00000

0420 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

237,000.000

F A 

1.00000

0425 F/A Pavement Surface Course Maintenance 0.000

0.000

700-70155  
 

0.000.000

0.00

129,000.000

F A 

1.00000

0430 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,000.000

F A 

1.00000

CAT 2,537,032.411,736,869.087,468,515.10CURRENT AMT0200 $ $ $

CAT NO0300 C-18-BR 

0435 Removal of Bridge Railing 57.000

0.000

202-00425  
 

684.0057.000

0.00

57.000

LF  

12.00000

0440 Removal of Portions of Present Structure 0.380

0.000

202-00495  
 

16,279.200.380

0.00

0.470

L S 

42,840.00000

0445 Structure Excavation 15.000

0.000

206-00000  
 

720.0015.000

0.00

15.000

CY  

48.00000

0450 Structure Backfill (Class 1) 10.000

0.000

206-00100  
 

1,340.0010.000

0.00

10.000

CY  

134.00000

0455 Shoring 1.000

0.000

206-01750  
 

16,830.001.000

0.00

1.000

L S 

16,830.00000

0460 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

14.000

TON 

290.00000
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PCN: 21304-BID    ESTIMATE RUN 05/30/2017

PROJECT: STA392A-020                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:14:05

CUMULATIVE
AMOUNT

CAT NO0300 C-18-BR 

0465 Concrete Class D (Box Culvert) 20.000

0.000

601-03030  
 

19,820.0020.000

0.00

20.000

CY  

991.00000

0470 Reinforcing Steel (Epoxy Coated) 3,592.000

0.000

602-00020  
 

7,543.203,592.000

0.00

3,592.000

LB  

2.10000

0475 Bridge Rail Type 10H 54.000

0.000

606-11020  
 

10,098.0054.000

0.00

57.000

LF  

187.00000

0475 MATERIAL ALLOWANCE Bridge Rail 10H C-18-BR 3.000

0.000

377.253.000

0.00LF  

125.75000

CAT 73,691.650.0081,791.00CURRENT AMT0300 $ $ $

CAT NO0301 392B118610BR 

0480 Removal of Portions of Present Structure 0.090

0.000

202-00495  
 

3,855.600.090

0.00

0.090

L S 

42,840.00000

0485 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

5.000

TON 

290.00000

0490 Concrete Class D (Box Culvert) 5.000

0.000

601-03030  
 

4,955.005.000

0.00

5.000

CY  

991.00000

0495 Reinforcing Steel (Epoxy Coated) 1,130.000

0.000

602-00020  
 

2,373.001,130.000

0.00

1,130.000

LB  

2.10000

0500 Bridge Rail Type 10H 19.000

0.000

606-11020  
 

3,553.0019.000

0.00

19.000

LF  

187.00000

0500 MATERIAL ALLOWANCE Bridge Rail 10H 392B118610BR 0.000

0.000

0.000.000

0.00LF  

125.75000

CAT 14,736.600.0016,186.60CURRENT AMT0301 $ $ $
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PCN: 21304-BID    ESTIMATE RUN 05/30/2017

PROJECT: STA392A-020                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:14:05

CUMULATIVE
AMOUNT

CAT NO0302 C-18-AZ 

0505 Removal of Portions of Present Structure 0.160

0.160

202-00495  
 

13,708.800.320

6,854.40

0.320

L S 

42,840.00000

0510 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

15.000

TON 

290.00000

0515 Concrete Class D (Box Culvert) 9.000

9.000

601-03030  
 

17,838.0018.000

8,919.00

18.000

CY  

991.00000

0520 Reinforcing Steel (Epoxy Coated) 1,884.000

1,883.000

602-00020  
 

7,910.703,767.000

3,954.30

3,767.000

LB  

2.10000

0525 Bridge Rail Type 10H 0.000

62.000

606-11020  
 

11,594.0062.000

11,594.00

62.000

LF  

187.00000

0525 MATERIAL ALLOWANCE Bridge Rail 10H C-18-AZ 62.000

-62.000

0.000.000

-7,796.50LF  

125.75000

CAT 51,051.5023,525.2055,401.50CURRENT AMT0302 $ $ $

CAT NO0303 392B124710BL 

0530 Removal of Portions of Present Structure 0.210

0.000

202-00495  
 

8,996.400.210

0.00

0.210

L S 

42,840.00000

0535 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

10.000

TON 

290.00000

0540 Concrete Class D (Box Culvert) 6.000

6.000

601-03030  
 

11,892.0012.000

5,946.00

12.000

CY  

991.00000

0545 Reinforcing Steel (Epoxy Coated) 2,577.000

0.000

602-00020  
 

5,411.702,577.000

0.00

2,577.000

LB  

2.10000
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PCN: 21304-BID    ESTIMATE RUN 05/30/2017

PROJECT: STA392A-020                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:14:05

CUMULATIVE
AMOUNT

CAT NO0303 392B124710BL 

0550 Bridge Rail Type 10H 41.000

0.000

606-11020  
 

7,667.0041.000

0.00

41.000

LF  

187.00000

0550 MATERIAL ALLOWANCE Bridge Rail 10H 392B124710BL 0.000

0.000

0.000.000

0.00LF  

125.75000

CAT 33,967.105,946.0036,867.10CURRENT AMT0303 $ $ $

CAT NO0304 392B128450BR 

0555 Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

57.000

LF  

12.00000

CAT 0.000.00684.00CURRENT AMT0304 $ $ $

CAT NO0305 B-19-K 

0560 Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

603.000

SY  

13.00000

0565 Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

323.000

LF  

12.00000

0570 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

25.000

SY  

351.00000

0575 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

5.000

SY  

964.00000

0580 Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

68.000

LF  

161.00000

0585 Hot Mix Asphalt (Grading S) (75) (PG 64-28) 0.000

0.000

403-33751  
 

0.000.000

0.00

98.000

TON 

78.00000

0590 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

608.000

SY  

17.00000
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REF
NO.

ITEM
NO.
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CURRENT
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UNITS
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PREV QTY/
QTY THIS PERIOD
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PERIOD

14:14:05

CUMULATIVE
AMOUNT

CAT NO0305 B-19-K 

0595 Bridge Compression Joint Sealer 0.000

0.000

518-00000  
 

0.000.000

0.00

68.000

LF  

80.00000

0600 Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

0.000.000

0.00

7.000

CY  

1,714.00000

0605 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

601.000

LB  

2.10000

0610 Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

323.000

LF  

195.00000

0610 MATERIAL ALLOWANCE Bridge Rail 10R B-19-K 323.000

0.000

30,759.29323.000

0.00LF  

95.23000

CAT 30,759.290.00135,923.10CURRENT AMT0305 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0615 Field Office (Class 2) 1.000

0.000

620-00002  
 

25,000.001.000

0.00

1.000

EACH

25,000.00000

0620 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

27,500.001.000

0.00

1.000

EACH

27,500.00000

0625 Sanitary Facility 2.000

0.000

620-00020  
 

8,000.002.000

0.00

2.000

EACH

4,000.00000

CAT 60,500.000.0060,500.00CURRENT AMT0400 $ $ $

$ 2,801,738.551,766,340.28$7,855,868.40$CURRENT AMTPROJECT TOTAL


